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ESTIMATE RUN 11/23/2010

ESTIMATE SUMMARY 14:21:29

CONTID: C17711         ESTIMATE NO: 0004 PROG 2005

PCN: 17711-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 GUARDRAIL 8MI E MM 205.5 PERCENT TIME:

PROJECT NO: IM0703-358                    

I-70 GUARDRAIL 8MI E MM 205.5

NAME OF ROAD: 070A

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

COLORADO CONSTRUCTORS, INC. PAY PERIOD ENDING 11/23/2010 DATE TIME STARTED 07/09/2010

6800 N. BROADWAY, STE 112 DATE LET 06/10/2010 DATE WORK BEGAN

 DATE AWARDED 06/17/2010 DATE TIME STOPPED 11/05/2010

 DATE CONTRACT EXECUTED 07/08/2010 DATE ACCEPTED 11/05/2010

DENVER CO 80221     303/427-0868 DATE NOTICE TO PROCEED 07/09/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,213,820.70 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,040,049.60 NON-PARTICIPATING 309,011.13

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.33

WORK DAYS

WORK DAYS

99.94%

1,387.83

309,011.13

309,011.13

309,011.13

$

$

$

$

0.00

2,212,432.87

2,212,432.87

0.00

2,212,432.87

-30,600.74

0.00

2,181,832.13

0.00

AMOUNT DUE 2,181,832.13 309,011.13

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 309,011.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

56.0 TIME ALLOW: 60

ORIG TIME ALLOW: 60
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PCN: 17711-BID    ESTIMATE RUN 11/23/2010

PROJECT: IM0703-358                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:21:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 2,906.600

0.400

202-00240  
 

2,907.000

SY  

10.00000 29,070.002,907.000

4.00

0010 *REMOVAL OF PAVEMENT MARKING 5,249.150

1,620.850

202-00250  
 

6,870.000

SF  

3.00000 20,610.006,870.000

4,862.55

0015 REMOVAL OF GROUND SIGN 0.000

3.000

202-00810  
 

3.000

EACH

140.00000 420.003.000

420.00

0020 *REMOVAL OF GUARDRAIL TYPE 3 125.000

0.000

202-01130  
 

125.000

LF  

5.00000 625.00125.000

0.00

0025 *REMOVAL OF GUARDRAIL TYPE 4 15,515.000

0.000

202-01140  
 

15,515.000

LF  

8.00000 124,120.0015,515.000

0.00

0030 *REMOVAL OF END ANCHORAGE 8.000

1.000

202-01300  
 

9.000

EACH

170.00000 1,530.009.000

170.00

0035 *BLADING 41.500

0.500

203-01500  
 

42.000

HOUR

200.00000 8,400.0042.000

100.00

0040 *TRUCK (DUMP) 31.000

0.000

203-01582  
 

31.000

HOUR

100.00000 3,100.0031.000

0.00

0045 *COMBINATION LOADER 90.000

1.000

203-01594  
 

91.000

HOUR

120.00000 10,920.0091.000

120.00

0050 *STRUCTURE BACKFILL (SPECIAL) 1,933.270

-0.270

206-00050  
 

1,933.270

CY  

165.00000 318,945.001,933.000

-44.55

0055 *GRAVEL BAG 0.000

0.000

208-00034  
 

0.000

LF  

7.00000 0.000.000

0.00
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PCN: 17711-BID    ESTIMATE RUN 11/23/2010

PROJECT: IM0703-358                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:21:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CONCRETE WASHOUT STRUCTURE 3.000

0.000

208-00045  
 

3.000

EACH

890.00000 2,670.003.000

0.00

0065 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 32.500

0.500

208-00103  
 

33.000

HOUR

52.00000 1,716.0033.000

26.00

0070 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

0.000

HOUR

112.00000 0.000.000

0.00

0075 *RESET GROUND SIGN 0.000

9.000

210-00810  
 

9.000

EACH

280.00000 2,520.009.000

2,520.00

0080 *RESET GUARDRAIL TYPE 3 200.000

2,106.000

210-01130  
 

2,306.250

LF  

2.00000 4,612.002,306.000

4,212.00

0085 RESET GUARDRAIL TYPE 7 0.000

457.000

210-01170  
 

457.000

LF  

12.70000 5,803.90457.000

5,803.90

0090 ADJUST STRUCTURE 0.000

0.000

210-04000  
 

0.000

EACH

1,335.00000 0.000.000

0.00

0095 MODIFY INLET 4.000

0.000

210-04020  
 

4.000

EACH

1,335.00000 5,340.004.000

0.00

0100 *MODIFY GUARDRAIL 1,681.250

349.750

210-04030  
 

2,031.250

LF  

11.15000 22,645.652,031.000

3,899.71

0105 *AGGREGATE BASE COURSE (SPECIAL) 0.000

0.000

304-09000  
 

0.000

CY  

39.00000 0.000.000

0.00

0110 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 201.170

0.000

403-00720  
 

201.170

TON 

84.00000 16,898.28201.170

0.00
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PCN: 17711-BID    ESTIMATE RUN 11/23/2010

PROJECT: IM0703-358                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:21:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 1,867.180

171.460

403-34721  
 

2,038.640

TON 

65.00000 132,511.602,038.640

11,144.90

0120 *EMULSIFIED ASPHALT (CSS-1H) 213.500

0.500

411-10253  
 

214.000

GAL 

3.50000 749.00214.000

1.75

0125 *DRILLED CAISSON (60 INCH) 1,820.000

0.000

503-00060  
 

1,820.000

LF  

120.00000 218,400.001,820.000

0.00

0130 PREPARE CULVERT PIPE (24 INCH) 190.000

0.000

603-00024  
 

190.000

LF  

10.00000 1,900.00190.000

0.00

0135 CULVERT LINING (24 INCH)(SPECIAL) 190.000

0.000

603-00025  
 

190.000

LF  

162.50000 30,875.00190.000

0.00

0140 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,063.000

2,241.000

606-00301  
 

3,304.000

LF  

17.00000 56,168.003,304.000

38,097.00

0145 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 0.000

114.000

606-00350  
 

114.000

LF  

25.00000 2,850.00114.000

2,850.00

0150 *GUARDRAIL TYPE 7 (STYLE CA) 12,453.000

0.000

606-00710  
 

12,453.000

LF  

37.00000 460,761.0012,453.000

0.00

0155 *END ANCHORAGE TYPE 3D 0.000

2.000

606-01340  
 

2.000

EACH

755.00000 1,510.002.000

1,510.00

0160 *TRANSITION TYPE 3G 6.000

4.000

606-01370  
 

10.000

EACH

1,335.00000 13,350.0010.000

5,340.00

0165 *TRANSITION TYPE 3H 6.000

3.000

606-01380  
 

9.000

EACH

435.00000 3,915.009.000

1,305.00
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PCN: 17711-BID    ESTIMATE RUN 11/23/2010

PROJECT: IM0703-358                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:21:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *MEDIAN TERMINAL 6.000

2.000

606-01460  
 

8.000

EACH

3,425.00000 27,400.008.000

6,850.00

0175 *END ANCHORAGE (NONFLARED) 0.000

0.000

606-02003  
 

0.000

EACH

1,835.00000 0.000.000

0.00

0180 GUARDRAIL TYPE 7 (PRECAST) 987.500

2,341.500

606-99999  
 

3,329.000

LF  

63.40000 211,058.603,329.000

148,451.10

0185 *REFLECTOR (MEDIAN BARRIER) 0.000

0.000

612-00060  
 

0.000

EACH

32.00000 0.000.000

0.00

0190 *SIGN PANEL (CLASS II) 0.000

58.000

614-00012  
 

58.000

SF  

22.00000 1,276.0058.000

1,276.00

0195 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST) 0.000

74.000

614-01575  
 

74.000

LF  

31.00000 2,294.0074.000

2,294.00

0200 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(SLIPBASE) 0.000

2.000

614-01578  
 

2.000

EACH

334.00000 668.002.000

668.00

0205 *RUMBLE STRIP 0.000

10,824.000

614-80385  
 

10,824.000

LF  

0.20000 2,164.8010,824.000

2,164.80

0210 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

125,000.00000 125,000.001.000

0.00

0215 PUBLIC INFORMATION SERVICES 0.600

0.400

626-01000  
 

1.000

L S 

8,000.00000 8,000.001.000

3,200.00

0220 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

0.000

GAL 

89.00000 0.000.000

0.00
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PCN: 17711-BID    ESTIMATE RUN 11/23/2010

PROJECT: IM0703-358                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:21:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 69.950

0.050

627-00012  
 

70.000

GAL 

36.00000 2,520.0070.000

1.80

0230 *FLAGGING 824.500

615.500

630-00000  
 

1,440.000

HOUR

23.35000 33,624.001,440.000

14,371.93

0235 *TRAFFIC CONTROL INSPECTION 25.000

12.000

630-00007  
 

37.000

DAY 

167.00000 6,179.0037.000

2,004.00

0240 *TRAFFIC CONTROL MANAGEMENT 51.000

23.000

630-00012  
 

74.000

DAY 

500.00000 37,000.0074.000

11,500.00

0245 *FLASHING BEACON (PORTABLE) 3.600

0.400

630-80001  
 

4.000

EACH

280.00000 1,120.004.000

112.00

0250 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 1.800

0.200

630-80335  
 

6.000

EACH

85.00000 170.002.000

17.00

0255 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 15.300

1.700

630-80341  
 

17.000

EACH

55.00000 935.0017.000

93.50

0260 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 44.100

4.900

630-80342  
 

49.000

EACH

61.00000 2,989.0049.000

298.90

0265 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 19.800

2.200

630-80343  
 

22.000

EACH

67.00000 1,474.0022.000

147.40

0270 PORTABLE MESSAGE SIGN PANEL 1.800

0.200

630-80355  
 

2.000

EACH

5,560.00000 11,120.002.000

1,112.00

0275 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

3.600

0.400

630-80358  
 

4.000

EACH

834.00000 3,336.004.000

333.60
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PCN: 17711-BID    ESTIMATE RUN 11/23/2010

PROJECT: IM0703-358                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:21:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 DRUM CHANNELIZING DEVICE 258.300

28.700

630-80360  
 

287.000

EACH

17.00000 4,879.00287.000

487.90

0285 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 12.600

1.400

630-80363  
 

14.000

EACH

22.00000 308.0014.000

30.80

0290 DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 17.100

1.900

630-80364  
 

19.000

EACH

28.00000 532.0019.000

53.20

0295 CONCRETE BARRIER (TEMPORARY) 3,245.400

560.600

630-80370  
 

3,806.000

LF  

50.00000 190,300.003,806.000

28,030.00

0300 TRAFFIC CONE 180.000

20.000

630-80380  
 

200.000

EACH

13.00000 2,600.00200.000

260.00

0305 IMPACT ATTENUATOR (TEMPORARY) 1.800

0.200

630-85010  
 

2.000

EACH

2,780.00000 5,560.002.000

556.00

0310 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.800

0.200

630-85040  
 

2.000

EACH

13,350.00000 26,700.002.000

2,670.00

0315 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0320 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0325 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

0.000

F A 

1.00000 0.000.000

0.00

0330 F/A FUEL COST ADJUSTMENT 285.400

68.400

700-70016  
 

353.800

F A 

1.00000 353.80353.800

68.40
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PCN: 17711-BID    ESTIMATE RUN 11/23/2010

PROJECT: IM0703-358                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:21:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A ASPHALT CEMENT COST ADJUSTMENT 319.690

-383.460

700-70019  
 

-63.770

F A 

1.00000 -63.77-63.770

-383.46

0340 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0345 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0350 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0355 F/A REPAIR CULVERT PIPE 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

0360 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 2,212,432.86309,011.132,212,820.70CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0365 FIELD OFFICE (CLASS 2) 0.000

0.000

620-00002  
 

0.000

EACH

6,000.00000 0.000.000

0.00

0370 SANITARY FACILITY 0.000

0.000

620-00020  
 

1.000

EACH

1,000.00000 0.000.000

0.00

CAT 0.000.001,000.00CURRENT AMT0400 $ $ $

$ 2,212,432.86309,011.13$2,213,820.70$CURRENT AMTPROJECT TOTAL


